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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000137
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 08-May-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP200777, 3G SMAW on HPS 485W using Lincoln Excalibur 9018M MR, 

welding is in progress

2 Key conversations ABF On-site QCM Nate Lindell informed QA that ZPMC was scheduling 

welder qualifications for May 15th and 16th.  Mr. Lindell did not know the 

status of the RT film or bend tests from the last round of welder 

qualifications conducted, but stated he would check and notify QA when 

this was ready for review.

QA also spoke with Mr. Lindell regarding the cutting of material for the 

Caltrans Mock-ups.  QA stated that, provided the working drawings for the 

components to be cut have been approved by the State, that they may 

proceed with cutting material.  Mr. Lindell stated he would speak with 

ZPMC regarding their schedule for cutting.

3 Other important observations QA observed the following number of personnel performing work on the 

closed-rib welding development and ABF tower mock-ups including 

welders, ZPMC QC and ABF Representatives:

Closed-rib: 5

Tower Mock-ups: 80

4 Quality Assurance Inspectors per shift 2 AM (Hasler/Acuna)

0 PM

5 Logistics ZPMC informed QA that the afternoon welding of the PQR was suspended 

due to unavailability of their CWI.
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